
10/10/14 1130

Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 10-9-2014 DAILY WORK ORDER 

Branch: Federal 
Division! Response mergency and Rapid Response Service 
Grouo: 

WORK AUTHORIZED: 
Start sludge removal of VB 25141 . 
Continue development of profiles and disposal of sludge, liquids, and solids. - --
Continue procurement for sludge removal operation and site set up. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
-

EP - S6 - 07 -02 ~ Roy Cassidey, CB&I Federal Contract Number: Gary Moore, USEPA ----
Task Order: 062 Date: 10.9.2014 Time:1700 Date: 10.9.2014 Time: 1700 

PERSONNEL ON-SITE: QTY used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 I 
Pick-up Truck 2 2 

--
Foreman 1 1 Bobcat w/sweeper 1 1 

Health and Safety Manager 1 1 I Trash Pumps 1 0 

Truck Driver Multiple Gas Monitor 1 1 

Equipment Operator 1 1 Frac Tank 1 1 

Laborer 4 4 I 4,000 PSI Pressure Washer 1 1 
-- I 4 Man 12 Bottle Breathing Air 1 1 

PERSONNEL OFF-SITE Open Top Roll Off 1 1 ----
Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1 

Health and Safety Manager 1 1 
,_ 

Transport and Disposal Coord 1 1 

Field Cost Accountant 1 1 I 

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 

Crew removed debris around VB 25141 and VB 281842. Crew set up for sludge box entry with the Vacuum Truck Air 
Mover. Operation delayed until Tuesday due to Columbus Day Holiday. 

RM tried to move up American Fence installation. They had no cancellation or slots open. This is still schedule for 
Thursday. RM asked Anytime Electric to move forward on hard line electrical hook up and permitting. 

Subcontract Manager continued to work with Waste Connection, Vacuum Truck Rental on contracts, issue quick 
solicitation for vapor phase carbon absorption unit for Vacuum Truck Air Mover exhaust. Bid due Monday. 

- --
T and D Coordinator continue to profile waste to Veolia Environmental Services, Waste Connections and Lonestar 
Ecology LLC. Samples FT 1002, TI 407 and TT 408delivered to Lonestar. 

~ -- Date: l~J\ .. t-0 ... Date: Time:1100 
o~,/4 - Time: 10.10.2014 

V \ () 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Fix hay bale barrier. Clean out the decon area, prepare it for washouts. Install gate near command post. 
-

Start transfer of sludge material from VB 25141 on Tuesday. 

Continue with waste profiling and subcontracting of services. 
-


	barcode: *9856816*
	barcodetext: 9856816


